
Consideration
Record Niumber 17176

ABU U E Unit TG 800

Section 32 Item 32.35.1.1 Consequence Category Risk Ranking

ABU
Proposa

Additional

Consideration

1 Complete the PID spec break review and make any drawing updates and or field modifications as needed

Non Risk Ranked Actionable Item required to meet regulatory statutory requirements and or to be consistent

with Chevron’s guiding principles

ABU plan to address the Team's additional consideration

Draft Date 10 52010 IR 2010

SOA

The ABU has scheduled to complete this task 1052011

Resolution

The TG800 pipe class spec break review has been performed and missing spec breaks have been identified and

marked up on the PID's Other errors on the drawings have been corrected and reviewed These marked up drawings
were submitted for incorporation through MOC 23003 on 152011
The marked up drawings have been incorporated into the PID's and issued to the web The PID's that required revision

were D344920 D344921 D344924 D344926 D344927 and D344928

Verified On 2242011

1019 2010

Verified By Reyes Donald S

Decribe the work that has been done to resolve the ABU proposal

Notified On

andor

Which is prior to the RI Guideline due date

Completed By Rasmussen Peter G Completed On 2212011

Verifier Comment

complete

No there are some concerns about the new modificati

Yes It's completed according to specificati

Shutdown Required

By clicking on the Signature button I acknowledge the assigned AC has been verified as com

Assigned By Crow Mark A

AC Assigned To Rasmussen Peter G

Current Status Completed

Technical Dep

MOC Needed

Maximo Needed

MOC Number

EWO Number

Maximo Number

EWO Issued

Work Plan Developed and Doumented in Database

EWO Needed


